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MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: November 6th, 2009 

From: Russell J. Pietrowiak, Associate Planner 

Re: CMAQ Project Change Requests 

 

Four projects have been submitted for changes.  The net change in the federal amount 

programmed resulting from the requests is $1,779,566.  The sponsors’ requests are attached. 

Carol Stream - Kuhn Rd Bike Path from Lies Rd to Great Western Trail– (TIP ID 08-07-0013) 

The sponsor is requesting the transfer of funds from Phase III (construction) engineering to 

Phase II engineering and ROW acquisition.  Phase I, Phase II/ ROW, Phase III (construction) 

were all programmed in 2008 for this project for a combined total of $466,000 total ($372,800 

federal).  Phase III engineering was programmed for $150,000 total ($120,000 federal).  The 

sponsor is requesting to transfer the entire amount programmed for Phase III to Phase II/ ROW 

acquisition. 

A cost increase is not being asked for at this time.  The sponsor is not seeking a cost increase, so 

project rankings are unaffected.   Anticipating that the sponsor will request an additional 

$120,000 in federal funds in the future, a tentative re-ranking was calculated.  The cost per 

kilogram of VOC eliminated would increase; dropping the project below two other projects also 

funded that year, but not lower than any unfunded projects. 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the request to transfer funds from Phase III engineering to Phase 

II engineering/ ROW acquisition for Carol Stream - Kuhn Rd Bike Path from Lies Rd 

to Great Western Trail– (TIP ID 08-07-0013) in the amount of $150,000 total ($120,000) 

federal.   

Kane County DOT- Mooseheart Rd at Illinois Rt. 31 – (TIP ID 09-08-0004) 

The sponsor is requesting a change in the project sponsor for Phase II engineering, ROW 

acquisition, and construction. Kane County DOT, the current sponsor for all phases of this 

project is requesting to transfer sponsorship for these phases to the Illinois Department of 
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Transportation (IDOT).  IDOT has agreed to become the project sponsor for the aforementioned 

project phases.  Kane County DOT would remain the sponsor for Phase I.  The amount to be 

transferred from Kane County DOT to IDOT is $1,505,000 total ($1,204,000) federal. The sponsor 

is not seeking a cost increase, so project rankings are unaffected.    

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the transfer for Kane County DOT- Mooseheart Rd at Illinois Rt. 

31 – (TIP ID 09-08-0004) from Kane County DOT to IDOT for Phase II engineering, 

ROW acquisition, and construction and the transfer of CMAQ funds from Kane 

County DOT to IDOT in the amount of $1,505,000 total ($1,204,000) federal.  

Aurora – Galena Blvd from Locust St to Ohio (TIP ID 09-08-0013) 

The sponsor is requesting a cost increase for the subject signal interconnect project.  The cost 

increase is due to increased construction costs as a result of revised construction cost estimates. 

The project has an anticipated letting date of March 2010. The project was programmed in 2008 

for $537,151 total, $429,720 federal.  The sponsor is now requesting an increase to $1,385,443 

total ($1,104,643 federal) for a difference of $848,292 total ($674,923 federal). The project was re-

ranked with the increased cost and the dollar per Kilo of VOC eliminated increased from $573 

to $1,477 and the rank changed from 7th to 13th among 2008 signal interconnect projects. All the 

projects that ranked higher after the re-ranking received funding in that year.  

 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the cost increase for Aurora – Galena Blvd from Locust St to Ohio 

(TIP ID 09-08-0013) in the amount of $848,292 federal ($674,923 federal) for a total 

project funding of $1,385,443 total ($1,104,643 federal). 

Aurora – IL31/Lake St from Indian Trail Rd to Gale St (TIP ID 09-05-0002) 

The sponsor is requesting a cost increase for the subject signal interconnect project.  The cost 

increase is due to increased construction costs as a result of revised construction cost estimates. 

The project has an anticipated letting date of March 2010. The project was programmed in 2005 

for $603,360 total, $482,688 federal.  The sponsor is now requesting an increase to $1,767,880 

total, $1,414,304 federal for a difference of $1,164,520 total ($931,616 federal). The project was re-

ranked with the increased cost and the dollar per Ton of VOC eliminated increased from 

$122,082 to $357,707 and the rank changed from 4th to 16th among 2005 signal interconnect 

projects.  This was lower than four proposals that did not receive funding in that year, but 

higher than three proposals that were funded. 

 

Recommendation to the CMAQ Project Selection Committee:  
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 Consider the cost increase for Aurora – IL31/Lake St from Indian Trail Rd to Gale St 

(TIP ID 09-05-0002) in the amount of $1,164,520 total ($931,616 federal) for a total 

project funding of $1,767,880 total ($1,414,304 federal). 

 

 


